OEUKEI
(When Filled In)

CONTRARRPIRYEE FaREaass:#003/01/28 { CIAC 8B0474g4002900048036-8
To. DATE
1 Nov 6k
ENGINEERING SECTION/CB/PD/OL mspac'rn;r REPORT NO. (If final, so state)
1
ESTIMATED COMPLETION DATE
Nov 6

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE
Stereoscopic Point Transfer Device
THE CONTRACTOR 15 ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
Yes E wo FUNDS YES |;| NO IF ANSWER [S "NO" ADVISE REC-
OMMENDAT | ON AND/OR ACTION OF SPONSORING OFFICE, ON
8 ' REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDI-
iPER CENT OF WORK COMPLETED L TIONAL FUNDS INVOLVED.
) /
-

A monthly progress report was received 26 Oct 64, This instrument is nearing comple-
tion. The vacuum and laser probléms have been minimized.

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? YES D NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES E NO
(If yes, Indicate itema, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

D OUTSTAND ING 3. E] ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY

D EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

{F OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE., INDICATE REASONS ON
REVERSE SIDE. :

RECOMMENDED ACT ION

CONTI‘NUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[:] TERMINATE [:] OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS (5§ A F”}l@_l:i':ﬁ'VERORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR®S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

PROTOTYPES MANUALS

DRAWINGS AND SPECIF ICAT | ONS - FINAL REPORT .
PRODUCT1ON AND/OR OTHER SPECIAL TOOLING

END 1TEMS ' ' OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

23 Oct 6l telephone == 29 0ct 64 monitoring trip

25X1
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EDITION (When Filled In) downgrading and
declassification
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_25X1

SECRET
: (When Filled In)
—Approvet Tor Rel¢ase 20 ‘
. 03/01/28 : QRYRDP7 ~ TASK NO.
N CQNTRACT INSPECTION REPORT 81304747 P#02900040036-8
103 . °ATE 1 October 196k
ENGINEERING SECTION/CB/PD/OL e oTion RePoRT NO. (If final, so state)
ESTIMATED COMPLETION ATE
November l96ﬁ
25x1 NAME ~O& rONTRACTOR

TYPE OF COMMOD ITY OR SERVICE

Stereoscople Point Transfer Device

THE CONTRACTOR 18 ON SCHEDULE

vES FUNDS YES No IF ANSWER 15 "NO'

NO
OMMENDAT 1ON ANDQOR ACTION OF SPONSORING

THE CONTRACTOR wiLL PROBABLY REMAIN WITHIN ALLOCATED
ADV{SE REC-
QFF ICE.,

ON

cn CENT OF WORK COMPLETED 535%, REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDI-
N WORK TIONAL FUNDS INVOLVED.
- WAS AN INTERIM REPORT, FINAL REPORT, PHOTOTYPE. OR OTHER END ITEM BEEN RECE [VED FROM THE CONTRACTOR
DURING THE PERIOD? YES D NO (If yes, dive details on reverse gide.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D ves no
(If yes, indicate ltems, quantity, and cost on reverse side.)
OVERALL PERFORMANCE OF CONTRACTOR
1. D OUTSTAND ING 3. @ ABOVE AVERAGE 5. D BELOW AVERAGE 7T+ D UNSAT I SFACTORY
2. [:} EXCELLENT 4. [:] AVERAGE 6. [:] BARELY ADEQUATE
\F OVERALL PERFORMANCE OF CONTRACTOR /s UNSATISFACTORY OR BARELY ADEQUATE. INDICATE REASONS ON
REVERSE SIDE.
RECOMMENDED ACT ION
i 7‘1

D WITHHOLD PAYMENT PENDING .

E CONT INUE AS PROGRAMMED
SATISFACTORY PERFORMANCE

[:] OTHER (Specify)

D TERMINATE

IF TERMINATION 15 RECOMMENDED OR
CONTRACTOR'S PERFORMANCE AND CERTIFY

\F THIS
THAT ALL DELIVERABLE

15 A FINAL REPORT ATTACH COMMENTS

IN NARRATIVE FORM ON
}TEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.

THESE INCLUDE, WHERE APPLICABLE. THE FOLLOWING:
. DOES NOT DOES NOT
ITEM REC'D ITEM '
| APPLY REC'D | “apPLY

e PROTOTYPES MANUALS

DRAWINGS AND SPECIFICATIONS FINAL REPORT

PRODUCT | ON AND/OR OTHER SPECIAL TOOLING

END |TEMS

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

|1 October 1964 25X1

5 2 [pivision

1

FORM use

6. 64 l897 PREVIOUS QO LUNET

EDITION (When Filled In)

Excluded from auiomahic
downgrading and
declassification
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- AN
e

A monitoring trip is scheduled for 9 October 1964, This instrument is nearing
completion; however, the vacuum end laser marking systems are still sources of
trouble. A monthly progress:report was recelved on 5 September 196k,

Approved For Release 2003/01/28 : CIA-RDP78B04747A002900040036-8



(When Filled In) C::;4ﬂ449“*";?§¢4>523—
% . -RDP78B047F47A00290002 "ASK NO. VR
ApboTRAdTon RebersdWFORRY28 : CIA-RD ~ 25X 1
T0: oAtT
. 3 Sept &L
ENGINEERING SECTION/CB/PD/ 0L INSPECTION REPORT NO. (IF final, 5o SEate)
12
ESTIMATED COMPLETION DATE
Oct. 64
NAME OF CONTRACTOR
1 — |
25X TYPE OF COMMOD |
! Point Transfer Device
THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOGATED
ves @ No FUNDS ves N IF ANSWER 1S "NO" ADVIsE Req.
OMMENDATION AND7OR ACTION oF SPONSORING OFFICE. ON
REVERSE HEREOF. IF knoOwN, INDICATE MAGNITUDE OF ADD).
PER CENT OF WORK COMPLETED iL. TIONAL FUNDS INVOLyEn.
HAS AN INTERIM REPORT, FinaL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
R DURING'THE PERIOD? D YES NO (If yes, give details on reverse side.)
A4 HAS GOVERNMENT- OWNED PROPERTY BEEN DELIVERED To CONTRACTOR DURING THIS PER{OD? D YES No
(If yes, indicate items, quantity, and cost on reverse side.)
OVERALL PERFORMANCE OF CONTRACTOR
' 1. D OUTSTAND ING 3, E’ ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2, D EXCELLENT . 4. D AVERAGE 6. D BARELY ADEQUATE
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY oR BARELY ADEQUATE, INDICATE REASONS ON
) REVERSE S|DE.
RECOMMENDED ACT i ON
B CONTINUE AS PROGRAMMED WITHHOLD PAYMENT PEND NG
: SATISFACTORY PERFORMANCE
- D TERMINATE D OTHER (Specify)
- ]
IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE Fomm oN
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE |Tewms UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING: :
. DOES NOT DOES NOT
ITEM REC'D ITEM ’
4}—/\PPLY [ REC'D APPLY
PROTOTYPES | | ManuaLs | [
DRAWINGS AND SPECIFICATIONS ' } 4’ FINAL REPORT ] J
‘ PRODUCTION AND/OR OTHER SPECIAL TOOLING 4] ’
END ITEMS
OTHER GOVERNMENT PROPERTY ] l 25
DATE OF LAST CONTACT WiTH CONTRACTOR
17 Avgust 196k, monitoring trip
SIGNATURE OF INSPECTOR [oivision
]
-
:C T12-36)
® TToded Trom automalic
UWhen Filled In) - :awngruding and
doclasification :

Approved For Release 2003/01/28 : CIA-
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25X1 is having difficulties with +the wvacuum hold down

and the lager marking systems. These Pproblems appear solvable but will

regult in delivery delays.

Approved For Release 2003/01/28 : CIA-RDP78B04747A002900040036-8
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A d FerRel -[eam: fy; -
CONTRA do rloﬁléaPEC IONe ﬁ%SSRZP%IOHZS CINRDOPY8B04 7 A00290564036-8

25X1

TO: DATE
20 July 1964
ENGINEERING SECTION/CB/PD/OL INSPECT ION REPORT NO. (If final, so state)
ESTIMATED COMPLETION DATE
September 1964
NAME OF CONTRACTOR
TYPE OF COMMODTTY UR SERVICE
Stereoscopic Poiut Transfer Device
THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
YES [:] NO FUNDS Eg ves [[] wo IF ANSWER 15 "NO" ADVISE REC-
OMMEND A% ON AND7OR ACTION OF SPONSORING OFF ICE, ON
. PLETE o REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDI-
ER CENT OF WORK coMPLETED _ PB% TIONAL FUNDS INVOLVED,

HAS AN INTER!M REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END {TEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? @ YES D NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES Q NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTAND ING 3. Q ABOVE AVERAGE 5. E’ BELOW AVERAGE 7. D UNSATISFACTORY
2. [:] EXCELLENT 4. [:] AVERAGE 6. [:] BARELY ADEQUATE
|F OVERALL PERFORMANCE OF CONTRACTOR !S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.
RECOMMENDED ACT ION
[;3 CONTINUE AS PROGRAMMED WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE
D TERMINATE D OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM OR
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE. WHERE APPLICABLE, THE FOLLOWING:

DOES NOT DOES NOT
ITEM REC'D ITEM REC*
APPLY £C'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIF ICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

Ly,
SIGNATU?E g§£#355¥§§o§ DIVISION

25X1

INSPECTOR
FORM b UsE

GROUP 1 T12-36)
6-64 |89] PREYVIOUS SECRET Excluded from outomatic

EDITION (When Filled In)

downgrading and
declassification
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Received nmonthly progress report for period June 196k,
Problemsg have beoome acute in the ares of the vacuaa
hold down systen and the lasee marking system, progress
ig being continvously monltored. Delivery of Point

T ansfer Device 1y be daleyed.

Approved For Release |2003/01/28 : CIA-RDP78B04747A002900040036-8
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SECRET

. (When Filled In)

' Acp_rproved FO®Release 2003/01/28 ;| Oi=RDPP8B04FA0020908040036-8
CONTRACT INSPECTION REPORT
T0:
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)
ESTIMATED COMPLETION DATE
NAME OF CONTRACTOR
TYPE OF COMMOD I T Y—om—oemrroe
Stereoscopic Point Transfer Device
THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
vES D No Funos ] ves ;] NO  IF ANSWER 1S "NO" ADVISE REC-
OMMENDAT | ON AND7OR ACTION OF SPONSORING OFF |CE, ON
= REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDI-
PER CENT OF WORK COMPLETED __'Zﬁ____ TIONAL FUNDS INVOLVED. _

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE. OR OTHER END I1TEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERI10OD? YES D ND (If yes, give details on reverse side.)
LK

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES E NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. [:] OUTSTAND ING 3. [:] EXCELLENT 5. [:] ACCEPTABLE 7. [:] UNSATISFACTORY
2. D SUPER 10R a. . H1GHLY SATISFACTORY 6. D BARELY ADEQUATE
IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE. INDICATE REASONS ON
REVERSE SIDE.
RECOMMENDED ACT ION
E{] CONTINUE AS PROGRAMMED [:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE
[:] TERMINATE [:] OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE I1TEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

DOES NOT ‘ DOES NOT
ITEM REC'D ITEM *
APPLY REC'D | “appLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIF1CATIONS FINAL REPORT
PRODUCT1ON AND/OR OTHER SPECIAL TOOLING
END 1TEMS
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
SIGNATURE OF INSPECTOR DIVISION
INSP
FORM USE
3-64 I897 PREVIOUS SECRET Exclude?’:gipa]utomaiic (12.36)
EDITION (When Filled In) downgrading and
declossification

Approved For Release 2003/01/28 : CIA-RDP78B04747A002900040036-8
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Frogress Repert Zor Muy 1954 received cn 15 June 196%. Generwl
‘progress ia good. Thore are some problassarces such s the laser Besking
ﬂ* systas and vecummm hgdd dowm,
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